Sprint 2

What was done: We added ParIND. Created and implemented interfaces for ChronoTimer & events. Used the interfaces to make facades. Create storage data structure to track previous runs. Created JSON export. Updated the domain model. Added printer on/off button.

Backlog: Reset class need implementation, (Time class adjustments?) clear command needs implementation

Contributions:

Assad: ParIND class, ChronoTimer

Churchill: StorageUnit (ChronoTimer, ParaIndEvent, IndividualEvent)

Fraune: JSON, RacerAdapter

Shepard (Scrum master): EventInterface, Chrnotimer, CommandsInterface, Printer, Time, Simulator, create facades/ implement interfaces

What worked: Skype (screen share), Meeting after class What didn't work: Meeting in person, incrementally work on project, group chat

What you should start doing: Setup multiple short meetings throughout the week; get everyone in the group on Skype; Setting internal deadlines on tasks